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TWRA Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Humboldt Hatchery Pond-Water

$135,000.00 In-House (Agency)
n/a$0.00 Project Not Started

Demolition

220/017-01-2007   
Tree Seedling Cooler

$555,000.00 TLM Associates, Inc. Brewer Evans
Matthew McDivitt$243,329.00 Design Development Phase 11/01/07: Program approved, NTP to combined 

SDP/DDP authorized

New Construction

220/017-01-2006   
Yellow Creek Access Parking E

$20,000.00 In House (Agency Resources)
In House (Agency Resourses)

In-House (Agency)
n/a$20,000.00 Active Construction

Renovation

3 Projects ( Total Budgeted Cost of Projects )$710,000.00

TWRA Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/018-01-2006   
Haynes Bottom Equipment Shed

$140,000.00 Barry Brechak Architecture + Design Brewer Evans
Jeff Fields$126,000.00 Design Started - Program Verifica

New Construction

220/018-01-2007   
Flintville Hatchery Roof Replac

$51,000.00 In-House (Agency)
n/a$0.00 In Progress

Procure by General Services
No designer required.

Re-roof

220/020-02-2006   
Boone Lake Boat Storage Facilit

$140,000.00 Shaw & Shanks Architects, P.C. Valerie Law
Valerie Law$123,900.00 Bidding Phase 10/25/07:  CDP approved

10/25/07:  Bid date 12/04/07

New Construction

220/000-03-1997-04
Hunters Educ Fir Ran - Educ Bl

$465,605.00 James + Associates
Bomar Construction Company, Inc.

Hugh Gaston
Jeff Fields$433,605.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/08/08

New Construction

4 Projects ( Total Budgeted Cost of Projects )$796,605.00

TWRA Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/005-02-2006   
Replace Two Catoosa Bridges

$1,850,000.00 In House (Agency Resources) In-House (Agency)
n/a$1,850,000.00 Design Started - Program Verifica

Renovation

220/005-01-2006   
Kingston Workbase-Boat Ramp 

$30,000.00 In House (Agency Resources)
In House (Agency Resourses)

In-House (Agency)
n/a$30,000.00 Active Construction

New Construction

2 Projects ( Total Budgeted Cost of Projects )$1,880,000.00
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TWRA Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/020-04-2006   
Royal Blue Equipment Shed

$85,000.00 Falconnier Designs Valerie Law
New CA East TN$72,870.00 Project Not Started

Processing Contract
11/01/07: Designer Agreement in process

New Construction

220/020-08-2007   
Eagle Bend Hatchery Maintenan

$250,000.00 Barge Waggoner Sumner & Cannon Valerie Law
$221,812.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Re-roof

220/020-06-2007   
Boat Shed-Morristown

$58,000.00 Shaw & Shanks Architects, P.C. Valerie Law
n/a$48,300.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

220/020-04-2007   
Royal Blue Office Building

$185,000.00 Falconnier Designs Valerie Law
New CA East TN$0.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

Budgeted - FY 07/08
Tellico Hatchery Roof Replacem

$49,000.00 Brewer Evans
New CA East TN$0.00 Project Not Started

Re-roof

220/020-09-2007   
Erwin Hatchery Maintenance

$85,000.00 Valerie Law
$0.00 Project Not Started No designer required.

Renovation

220/020-05-2007   
Dandridge Bridge Boat Ramp E

$29,000.00 In-House (Agency)
n/a$0.00 In Progress No designer required.

Renovation

220/020-03-2007   
Second Baptist Church Fishing 

$148,000.00 In House (Agency Resources) Brewer Evans
n/a$0.00 In Progress No designer required.

Renovation

220/020-02-2007   
Joachim Bible Waterfowl Refug

$545,000.00 In-House (Agency)
n/a$0.00 In Progress Design services donated by Ducks Unlimited.

Renovation

220/020-07-2007   
Buffalo Springs Hatchery Impro

$309,000.00 In-House (Agency)
n/a$0.00 In Progress No designer required.

Hazardous Material

220/020-03-2006   
Holston River Bridge Access Sit

$65,000.00 In House (Agency Resources) Brewer Evans
New CA East TN$65,000.00 In Progress No Design Agreement is applicable

New Construction

220/020-01-2006   
Nolichucky River Access

$65,000.00 Brewer Evans
n/a$0.00 Cancelled

Ready for Archives
SBC canceled project 10/11/2007.

220/020-01-2007   
Erwin Trout Hatchery-Oxygen I

$142,820.00 Mattern & Craig, Inc. Valerie Law
New CA East TN$121,000.00 Design Development Phase

New Construction

13 Projects ( Total Budgeted Cost of Projects )$2,015,820.00

$5,402,425.00Department Totals:  Projects  Valued  at22 ( Total Budgeted Cost of Projects )
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